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South Florida Ecosystem Restoration continuedSouth Florida Ecosystem Restoration South Florida Ecosystem Restoration continued

Kissimmee River RestorationKissimmee River Restoration
• Authorization: WRDA 92

• Purpose:  Environmental
• Restoration

• Features:  22 Miles of Canal  
Backfilling, Levees, Control 
Structure Expansion, Canal 
Enlargement, and Structure 
Removal, Land Acquisition

• Project Cost: $572.4M
• Cost Share: 50/50
• Local Sponsor:  South Florida
Water Management District
• Status:  Construction
Underway, 1st backfill contract
for 7 miles complete, Next
backfill in FY 05
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Critical Ecosystem Restoration ProjectsCritical Ecosystem Restoration Projects
Special Program authorized by Congress in 1996 
at total cost of $150 million
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1.  Keys Carrying Capacity
2.  C-4 East Coast Canals 
3.  Western C-11
4.  Seminole-Big Cypress
5.  Ten Mile Creek
6.  Lake Okeechobee
7.  Southern CREW
8.  Tamiami Trail Culverts
9.  Lake Trafford Restoration
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PROJECT COSTS

PED $  35,735,000
Real Estate    $  78,734,000
Construction $144,631,000

Total            $259,100,000

Federal          $232,900,000

Non-Fed        $  26,200,000

COST SHARING: 91/9

SPONSOR: SFWMD

PURPOSE:  Flood Control, 
Water Quality, Water Supply

STATUS:  Under Construction,  
Completion in summer 2004 
with follow on PSTA field test
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PROJECT COSTS

PED $  42,269,000
Real Estate    $118,342,000
Construction $114,059,000

Total              $274,670,000

Federal          $137,335,000

Non-Fed        $137,335,000

COST SHARING:  50/50

SPONSOR: SFWMD

PURPOSE: Environmental 
Restoration, Flood Control, and 
Water Supply

STATUS: final GRR being 
completed.  

Land Swap
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1.  Lake Okeechobee 1.  Lake Okeechobee 

Watershed Watershed -- PIR underway, PIR underway, 
preliminary alternative preliminary alternative 
screening underwayscreening underway

2.  C2.  C--43 Basin Reservoir 43 Basin Reservoir -- PIR PIR 
underway, initial screening of underway, initial screening of 
preliminary alternatives preliminary alternatives 
complete.  Developing next complete.  Developing next 
array of alternativesarray of alternatives

Other ProjectsOther Projects
11.  Lake Okeechobee .  Lake Okeechobee 

Regulation Regulation –– Lake in normal Lake in normal 
operations following WSE operations following WSE 
schedule, level around 12.2.schedule, level around 12.2.

Aquifer Storage & 
Recovery
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CERPCERP
1.  Lake Okeechobee, 1.  Lake Okeechobee, 

Hillsboro, CHillsboro, C--43 ASR Pilots 43 ASR Pilots --
Design underwayDesign underway
-- Draft Pilot Project Design Draft Pilot Project Design 

Report recently circulated for Report recently circulated for 
public review and comment.  public review and comment.  
Reviewing comments now.Reviewing comments now.

-- New construction start New construction start 
proposed for FY 05.proposed for FY 05.

2.  Regional ASR Study 2.  Regional ASR Study -- Final Final 
PMP complete study initiated.PMP complete study initiated.

Aquifer Storage & Recovery PilotsAquifer Storage & Recovery Pilots
Proposed FY 05 New Construction StartProposed FY 05 New Construction Start

CERP

LAKE OKEECHOBEE
ASR Pilot Project

3 Test Site

Orlando
Tampa
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HILLSBORO
ASR Pilot ProjectCALOOSAHATCEE

ASR Pilot Project



Everglades Agricultural 
Area 
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1.  EAA Storage Reservoirs1.  EAA Storage Reservoirs

-- PIR underwayPIR underway
-- Screening of initial Screening of initial 

alternatives completealternatives complete
-- Feasibility Scoping Feasibility Scoping 

meeting is next step to meeting is next step to 
confirmation findings and confirmation findings and 
direction for future efforts of direction for future efforts of 
PIR.PIR.

Upper East Coast
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1.  Indian River Lagoon1.  Indian River Lagoon

-- Feasibility Report Feasibility Report being being 
processed at Washingtonprocessed at Washington

-- Detailed design initiated Detailed design initiated 
for projectfor project

Indian River Lagoon – South 
Recommended Plan
Indian River Lagoon – South 
Recommended Plan

Stuart

Lake Okeechobee

Ft Pierce Atlantic O
cean

C-44

C-44
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C
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Indian River Lagoon Indian River Lagoon –– SouthSouth
FeaturesFeatures

• Project Features:
- Reservoirs – 130,000 acre-feet (C-44, C-23/24 
North and South, C-25)
- STAs – 35,000 acre-feet (C-44, C-23/24 and C-25)
- Natural storage areas – 92,000 acres (Allapattah, 

PalMar, Cypress Creek)
- Flood Plain Restoration – 3,100 acres
- Muck removal (7.9 million cy) and artificial habitat 
creation in St. Lucie Estuary

• Project Cost: $1.2 Billion

Indian River Lagoon Indian River Lagoon –– SouthSouth
Project StatusProject Status

• Project Implementation Report (PIR) completed: 
March 24, 2004

• Division Engineer’s Notice: March 31, 2004
• Independent Scientific Review completed: May 3, 

2004
• 30 day final State/Agency/Public Review of PIR:   

May 7, 2004 - June 5, 2004
• Chief’s report – Expect by end of July
• Authorization – Being considered for WRDA 2004

Northern Palm Beach 
County
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1.  North Palm Beach County1.  North Palm Beach County

-- PMP complete, PMP complete, 
awaiting final signatureawaiting final signature

-- Team working on LTeam working on L--8 8 
reservoir project testing, reservoir project testing, 
implementation of water implementation of water 
quality monitoring plan, and quality monitoring plan, and 
defining base conditions for defining base conditions for 
PIR.PIR.
2.  2.  WinsbergWinsberg FarmsFarms

-- PMP completedPMP completed
-- Alternatives under Alternatives under 

development.development.
4.  Recon for Additional Water 4.  Recon for Additional Water 

(245k)(245k)
-- Recon Report Recon Report 

completed.  Awaiting completed.  Awaiting 
completion of ICU.completion of ICU.



Water Preserve Areas
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1.  Acme Basin B1.  Acme Basin B

-- Modeling of detailed Modeling of detailed 
alternatives underway.alternatives underway.

-- Work on defining future Work on defining future 
without project condition without project condition 
underway. underway. 

2.  2.  StrazzullaStrazzulla
-- PIR Development PIR Development 

underway with defining base underway with defining base 
and future conditionsand future conditions

3.  Hillsboro Site 1 3.  Hillsboro Site 1 
-- Final screening of Final screening of 

alternatives underway. Draft alternatives underway. Draft 
report scheduled for Jan 05report scheduled for Jan 05

4.  Broward County WPA 4.  Broward County WPA ––
includes Cincludes C--9, C9, C--11, and WCA 11, and WCA 
3A/3B Seepage management3A/3B Seepage management

-- Alternatives under Alternatives under 
development, FSM in Sept 04, development, FSM in Sept 04, 
draft report in Aug 05draft report in Aug 05

Miami-Dade County
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1.  Waste Water Reuse Pilot1.  Waste Water Reuse Pilot

-- MISP update MISP update 
recommends slowing this recommends slowing this 
down.down.

2.  Lakebelt 2.  Lakebelt IngroundInground PilotPilot
-- MISP update MISP update 
recommends slowing this recommends slowing this 
down.down.

3.  Biscayne Bay Coastal 3.  Biscayne Bay Coastal 
WetlandsWetlands
-- PIR underwayPIR underway
-- Base conditions and Base conditions and 
alternative array being alternative array being 
defined.defined.
-- FSM in Nov 04FSM in Nov 04

4.  Bird Drive Recharge Basin4.  Bird Drive Recharge Basin
-- Draft PMP near Draft PMP near 
completing, final in Nov 04. completing, final in Nov 04. 

Miami-Dade County 
(cont’d)
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Other ProjectsOther Projects

1. Miami1. Miami--Dade Canal StudyDade Canal Study
-- Recon completed, draft Recon completed, draft 
PMP being reviewed for PMP being reviewed for 
cost and timecost and time

Everglades 
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1.  WCA 1.  WCA DecompDecomp –– Part 1Part 1

-- PIR underway, PIR underway, 
looking at options for PMP looking at options for PMP 
revisions,revisions,

2.  C2.  C--111 Spreader Canal111 Spreader Canal
-- PIR underwayPIR underway
-- Base conditions and Base conditions and 

initial array of alternatives initial array of alternatives 
being developedbeing developed

3.  L3.  L--31 Seepage Pilot31 Seepage Pilot
-- Work on PPDR Work on PPDR 

underway identifying potential underway identifying potential 
alternatives and site locationalternatives and site location

Other ProjectsOther Projects
1.  CSOP1.  CSOP

-- Work underway in Work underway in 
coordination with CSOP coordination with CSOP 
Advisory Team to develop Advisory Team to develop 
plan by June 06plan by June 06

Florida Bays, Florida 
Keys
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1.  Florida Keys Tidal 1.  Florida Keys Tidal 

Improvement (CERP)Improvement (CERP)
-- PIR underwayPIR underway
-- MISP update recommends MISP update recommends 

slowing down to run slowing down to run 
consistent with FLK/FL Bay consistent with FLK/FL Bay 
2.  Florida Bay/Florida Keys 2.  Florida Bay/Florida Keys 
Feasibility StudyFeasibility Study

-- Study underwayStudy underway
-- Performance measures Performance measures 

complete, working on complete, working on 
modeling needs.modeling needs.

Other ProjectsOther Projects
1.  Florida Keys Water 1.  Florida Keys Water 
Improvement InitiativeImprovement Initiative

-- Working on specific Working on specific 
agreements to reimburse work agreements to reimburse work 
being done in accordance with being done in accordance with 
Master Plan and individual Master Plan and individual 
project schedules.project schedules.

Lower West Coast
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CERP  CERP  
1.  Southwest Florida 1.  Southwest Florida FeasFeas

StudyStudy
-- Team working to Team working to 

define base and future define base and future 
conditions, planning scenario, conditions, planning scenario, 
and potential array of and potential array of 
alternativesalternatives

2.  Lakes Park2.  Lakes Park
-- PMP under PMP under 

preparation, complete in Dec preparation, complete in Dec 
0404

3.  Henderson Creek/Belle 3.  Henderson Creek/Belle 
MeadeMeade

-- Design Agreement Design Agreement 
being completed.  PMP to being completed.  PMP to 
followfollow

4.  Picayune Strand 4.  Picayune Strand 
(Southern Golden Gate (Southern Golden Gate 
Estates)Estates)



CERP

Southern Golden Gate Estates -
Picayune Strand Restoration

Southern Golden Gate Estates -
Picayune Strand Restoration

Golden Gate 
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Hydrologic 
Restoration 
Study Area
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SGGE - Picayune Strand Restoration
Alternative 3D 

SGGE - Picayune Strand Restoration
Alternative 3D 

Cost - $362 million
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Most Roads Removed and No Pumps

Elements
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SGGE - Picayune Strand Restoration
Alternative 6

Cost - $687 million
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- 2 Spreaders

- 3 Pump Stations

- 64 Canal Plugs 
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Miller Canal

- 227 miles of Road 
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SGGE - Picayune Strand Restoration
Alternative 12

SGGE - Picayune Strand Restoration
Alternative 12

Cost - $351 million

• Comment period on Draft PIR completed, 
addressing comments now

• Major issues identified thus far – potential 
flooding north of I-75, recreational use, 
private property rights

• Final PIR to be complete in Sept 04
• Expect Chief’s report by 31 Dec 04
• Proposed for inclusion in WRDA 2004

SGGE - Picayune Strand Restoration
PIR Status

SGGE - Picayune Strand Restoration
PIR Status

Questions?Questions?


